

Gantt Resources Chart PERT chart

Cahier des charges

Start: 4/13/26
End: 4/15/26
Duration: 3

Analyse + début Con...

Start: 4/16/26
End: 4/22/26
Duration: 5

Modélisation base d...

Start: 4/16/26
End: 4/20/26
Duration: 3

Backend & API

Start: 4/21/26
End: 4/28/26
Duration: 6

Frontend

Start: 4/21/26
End: 4/28/26
Duration: 6

Module Rendez-vous...

Start: 4/29/26
End: 5/5/26
Duration: 5

Tests & Corrections

Start: 5/6/26
End: 5/11/26
Duration: 4